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JEFFERSON PARK EXPANSION PHASE II P.A.T. 
 TO: 
 
 

Willie Weir 206.723.1908 willieweir@comcast.net 
Mira Latoszek 206.725.5043 mira.latoszek@gmail.com 
Craig Lorch 206.999.9190 clorch@totalreclaim.com 
Frederica Merrell 206.323.1792 frmerrel@seattleschools.org 
Steve Wickman 206.709.7951 sewickman@seattleschools.org 
Stuart McFrely 206.720.1006 stumagoo@comcast.net 
Monique Chevier 206.295.8838 aiguilles@gmail.com 
Robert Hinrix 206.323.1792 robphin@yahoo.com 
Kat Marriner 206.723.1908 katmarriner@comcast.net 
Marianna Wickman 206.769.6425 wickman.marianna@gmail.com 
Adam Ganz 206.375.0614 adamganzpr@hotmail.com 

FROM: 

 

City Project Manager 
Andy Sheffer 

Seattle Parks and Recreation 
Senior Capital Project Coordinator 

(206) 423-1917(c) 
(206) 223-3949(f) 

Design Consultant 
Greg Brower 

The Berger Partnership 
R.L.A., Principal 

(206) 325.6877(o) 
 

Design Consultant 
Andy Mitton 

The Berger Partnership 
R.L.A., Project Manager 

(206) 325.6877(o) 
 

MEETING TOPIC:           PHASE II P.A.T. QUARTERLY MEETING 

MEETING DATE: Nov. 10, 2009 MEETING TIME: 6:30pm Meeting AGENDA #1 
 

 
 
 
 
 

1.1 JEFFERSON PARK EXPANSION PROJECT – CONSTRUCTION UPDATE 
 

1.2 JEFFERSON PARK EXPANSION IMPLIMENTATION SCHEDULE SCHEDULE    
Item Description ID# Status 
A. Phase I Construction 52% Complete 
B. Phase I Additions  
    Artwork Spring 2010 (1% for the arts) 
    Dakota St. (Hort.) Parking Sping 2010 
    Promenade connecting JP to JPF Sping 2010 
    Service Road Fall 2010 
C. Beacon Mountain CDs June 2010 
 Beacon Mountain Construction 2010-2011 (~1.3 million CCA) 
D. Jefferson Playfield Design thru CDs June 2010 
 Jefferson Playfield Construction  2011-2012 (~2.2 million CCA) 
E. Jefferson Skate Park Planning 2009 
 Jefferson Skate Park Design 2010 
 Jefferson Skate Park Construction 2010-2011 (~650,000 CCA) 
F. Jefferson Basketball/ CC PARKING To be designed and bid w/ skatepark project 

(~200,000 CCA) 
 
 
 
 
 

Phase I Additions: 
• Consensus that Service Road reconstruction w/deletion of second spur to lawnbowling is beneficial 

to pedestrian circulation 
• Consensus that Promenade will enhance sense of contiguous open space from Jefferson Park to 

Jefferson Playfield and will better serve pedestrian circulation 
• Consensus that Opening Dakota St. (Hort.) Parking to public during non-business hours is 

beneficial.  However, it will not be enough parking to serve all the park facilities. 
• Signage to be provided for up to 5 locations within the park as funding allows. (Storm water feature, 

Overlook history and artwork, Fire Station, DOE trailer, City Horticulture facility). 
 
Beacon Mtn. Comments: 
• SvR under contract w/ Parks to design from DD thru CD’s and Construction 
• Need to reconvene the community oversight committee for a kick-off mtg. w/ design consultant as 

soon as possible.  Andy to Schedule (a Tues. @ 6:30pm). 
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• Rock-climbing/ play climbing, play bouldering are popular activities for all ages that could be 
considered for future park elements. Locate either at Beacon Mtn, or West Terrace? 
 

Jefferson Playfield Comments: 
• Parking on 16th? Parks needs to talk w/ SDOT about possibilities. 
• Drainage problems and informal parking create problems 
• Do we need three sets of lines or can lacrosse and or ultimate Frisbee set up cones? 
• Do we have a lot of lacrosse going on in this area? 
• Parks to convene with sports user groups w/in the next week and a half. 

 
Skate Park, Basketball, CC Parking: 
• Outreach to skateboard community will start at the city-wide skate park advisory council (SPAC).  

They will be sending representatives to the first public meeting  (Dec.)  
• Adding 10 spaces will not be enough to fix the parking shortfall. 
• Expansion of existing parking lot and re-orienting basketball court and adding a new one will be 

completed as part of the skate park work. 
 

West Terrace (Left out of recent Additions): 
• Why was the “Perimeter Streetscape” and “Developing the Terrace” indicated as Medium Priority 

left out of the “Park additions”: 
Response: We were able to implement four of the five “High Priority” projects at this time.  If we get 
good bids we will try to implement the next projects in line based on the “Summary of Priorities” 
document found on-line. 

• Glenn Herlihy and a team of permaculture students would like to present proposed plans for “The 
Terrace” area of Jefferson Park to Parks.  They would like to share a design for the western slope 
of Jefferson Park at the Dec. 1st community meeting. In a nut shell it is a design for a community 
garden that they have named "The Jefferson Park Food Forest". Their Power point and map 
presentation should only last about 15- 20 minutes.  

• Response:  The projects being discussed at the Dec. 1st meeting have been approved by the 
Parks Department and have designated funding.  New project proposals are reviewed by Parks 
prior to public review and comment to insure that they meet property management and safety 
requirements.  The review process is called “proview” and submittals are due every Monday for the 
following Tuesday’s review meeting.  Projects are reviewed in the schematic and design 
development phases at the RDA building (800 Maynard Ave. s.) and at 65% and 95% CDS at 
Westbridge (West Seattle).  Submittals need to include plans, estimates, funding plans, and 
schedules.  You could send me your submittal via e-mail and I could print it out and fill out your 
application or you could drop it by my office.  After we have completed this initial review process 
you could present it to the public in one of the subsequent public meetings (there will be at least two 
more). 

 
General parking needs: 
• There really needs to be a traffic/ parking study conducted.  VA is taking up more spaces on 

Beacon and the new park will likely demand additional parking and better pedestrian access from 
surrounding neighborhoods. 
Response:  This may be better to conduct after the park opens and we have a known condition/ 
baseline. 
 

 

1.3 PHASE II OF JEFFERSON PARK P.A.T. 
 

a. Meeting Times 
• Need to meet on a quarterly basis, same place, same day of the week, same time. 
• Next meeting: Tuesday 1/12/10 6:30pm at Lawnbowling. 

 
b. Current Members: 

 Shellwyn Badger, Not Present, Resident @ Large 
 Bruce Bentley, Not Present, Parks Board 
 Bert Caoili Not Present, President of Filipino Community of Seattle Organization 
 Mike Carney, Not Present, Soccer 
 Monique Cherrier Present, Resident chair of NBHC Quality of Life subcommittee 
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 Steve Galey, Not Present, Little League Rep. 
 Mira Latoszek, Present 
 Stuart McFeely Present 
 Nancy Spurgeon, Not Present, Denise Louie Education Center, Need to find replacement 
 

c. Proposed New members: 
Dodi Fredericks, Representing Friends of Seattle Olmsted Parks (it great to have representation 
from FSOP on board as we did in the earlier PAT meetings.) 
Kat Marriner and Willie Weir (Team), Representing Lawnbowling 
Marianna Wickman, Representing Beacon Mountain 
Need to find a skateboard rep. 
Need to find replacement rep. from Denise Louie Education Center 
Need to find rep. from Asa Mercer, Principal may be too busy but there is a really pro-active 
science teacher that may be interested. 

 
1.4 CONCLUSION 

 


